COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2001

ESTI MATE SUMVARY 09: 01: 43
CONTI D C13210 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13210-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIVE ALLOW 110 CALENDAR DAYS
SH 121: C 470 to Parkhill PERCENT TIME:  11.82 ORI G TIME ALLOW 110 CALENDAR DAYS
PROJIECT NO. STA 1211-053
WADSWORTH; C 470 TO PARKHILL
NAME OF ROAD: SH 121
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 04/ 28/ 2001 DATE TI ME STARTED 04/16/2001
P. O BOX 4356 DATE LET 12/ 14/ 2000 DATE WORK BEGAN 04/ 16/ 2001
DATE AWARDED 01/18/ 2001 DATE TI ME STOPPED 08/10/2001
DATE CONTRACT EXECUTED  02/06/2001 DATE ACCEPTED 08/ 10/ 2001
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 04/ 16/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 5,720, 570. 51 PARTI Cl PATI NG $ 173, 262. 38 $ 173, 262. 38
AWARD PRQJECT AM: $ 4,923,611. 98 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 3.03% TOTAL EARNI NGS 173, 262. 38 173, 262. 38
FUNDS AVAI LABLE: $ 5,547,308.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 173, 262. 38 173, 262. 38
TOTAL CLAI VB $ 0. 00 RETAI NAGE -502. 10 -502. 10
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 172, 760. 28 172, 760. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 172, 760. 28 172, 760. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 172, 760. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13210-BID ESTI MATE RUN 05/ 03/ 2001
PRQIECT: STA 1211-053 ESTI MATE NO 0001 09: 01: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00001 CLEARI NG AND GRUBBI NG 1. 000 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0010 202-00001 REMOVAL COF STRUCTURE 1.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0015 202- 00035 REMOVAL OF PI PE 113. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-00037 REMOVAL CF END SECTI ON 1.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 703. 660 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0030 202-00200 REMOVAL CF SI DEWALK 559. 920 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0035 202-00201 REMOVAL OF CURB 1, 222. 800 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0040 202-00203 REMOVAL COF CURB AND GUTTER 2, 657. 400 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 305. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0050 202-00220 REMOVAL COF ASPHALT NAT 1,312.000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0055 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 156, 398. 000 0. 000
SY 0. 000 0. 00

0. 65000 0. 000 0.00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13210-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKI NG 29, 846. 000 0. 000
SF 3, 123. 000 3, 747. 60
1. 20000 3, 123. 000 3, 747. 60
0065 202-00810 *REMOVAL OF GROUND SI GN 123. 000 0. 000
EACH 10. 000 255. 00
25. 50000 10. 000 255. 00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 205. 000 0. 000
LF 0. 000 0.00
3. 40000 0. 000 0. 00
0075 202-01300 *REMOVAL OF END ANCHORAGE 24.000 0. 000
EACH 0. 000 0. 00
117. 30000 0. 000 0. 00
0080 202-04005 CLEAN VALVE BOX 4. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0085 202-05150  * SANDBLASTI NG 22, 396. 000 0. 000
SF 0. 000 0. 00
0. 51000 0. 000 0. 00
0090 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 2,411. 000 0. 000
cy 1, 044. 000 16, 704. 00
16. 00000 1, 044. 000 16, 704. 00
0095 203-01500  BLADI NG 44.500 0. 000
HOUR 5. 000 500. 00
100. 00000 5. 000 500. 00
0100 203-01597  POTHOLI NG 33.000 0. 000
HOUR 0. 000 0.00
200. 00000 0. 000 0. 00
0105 207-00205 TOPSO L 10, 939. 000 0. 000
cy 134. 600 2,019. 00
15. 00000 134. 600 2, 019. 00
0110 208-00011  EROSI ON BALES (VWEED FREE) 418. 000 0. 000
EACH 282. 000 5, 076. 00
18. 00000 282. 000 5, 076. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13210- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00020 *SILT FENCE 1, 847. 000 0. 000
LF 861. 000 2,152. 50
2.50000 861. 000 2,152. 50
0120 210-00815 *RESET SI GN PANEL 15. 000 0. 000
EACH 5. 000 510. 00
102. 00000 5. 000 510. 00
0125 210-01000 *RESET FENCE 0. 000 0. 000
LF 0. 000 0.00
3. 62000 0. 000 0. 00
0130 210-01130 *RESET GUARDRAIL TYPE 3 3, 139. 000 0. 000
LF 0. 000 0.00
9. 28000 0. 000 0. 00
0135 210-01200 *RESET END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0.00
469. 20000 0. 000 0. 00
0140 210-04010 ADJUST MANHOLE 3. 000 0. 000
EACH 0. 000 0.00
475. 00000 0. 000 0. 00
0145 210- 04015  MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0150 210-04020  *NODI FY | NLET 4. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0.00
0155 210- 04050 ADJUST VALVE BOX 8. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0160 212-00006  *SEEDI NG ( NATI VE) 19. 930 0. 000
ACRE 0. 000 0.00
668. 10000 0. 000 0. 00
0165 213-00002 *MJLCH NG (VEED FREE HAY) 17. 040 0. 000
ACRE 0. 000 0.00
343. 74000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13210-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00061  *MJILCH TACKI FI ER 2, 556. 000 0. 000
LB 0. 000 0.00
1. 89000 0. 000 0. 00
0175 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 2, 293. 000 0. 000
sy 0. 000 0. 00
5. 56000 0. 000 0. 00
0180 216-00037  *SO L RETENTI ON BLANKET ( COCONUT) 3, 243. 000 0. 000
5% 0. 000 0.00
1. 35000 0. 000 0. 00
0185 304-06007 AGGREGATE BASE COURSE (CLASS 6) 46. 000 0. 000
cy 0. 000 0. 00
29. 00000 0. 000 0. 00
0190 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 158. 030 0. 000
TON 0. 000 0.00
142. 80000 0. 000 0. 00
0195 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4, 376. 290 0. 000
TON 575. 430 35, 331. 40
61. 40000 575. 430 35, 331. 40
0200 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 720. 400 0. 000
GAL 24. 400 24. 89
1. 02000 24. 400 24.89
0205 412-00000 FURNI SH CONCRETE PAVEMENT 4, 605. 000 0. 000
cy 0. 000 0. 00
65. 00000 0. 000 0. 00
0210 412-00600 * CONCRETE PAVEMENT (6 | NCH) 147, 421. 030 0. 000
5% 0. 000 0.00
19. 50000 0. 000 0. 00
0215 412-00605 *CONCRETE PAVEMENT (6 | NCH) (FAST TRACK) 7, 355. 000 0. 000
sy 0. 000 0. 00
19. 50000 0. 000 0. 00
0220 412-00950 *CONCRETE PAVEMENT (9-1/2 | NCH) 633. 000 0. 000
5% 0. 000 0.00
35. 17000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13210-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 601-01050 CONCRETE CLASS B (WALL) 7.750 0. 000
cy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0230 603-02185  23X14 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE I N 113. 000 0. 000
PLACE)
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 603-05118  23X14 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0240 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 374. 000 0. 000
LF 0. 000 0. 00
13. 10000 0. 000 0. 00
0245 606-01320 *END ANCHORAGE TYPE 3B 0. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
0250 606-01340 *END ANCHORAGE TYPE 3D 7. 000 0. 000
EACH 0. 000 0. 00
495. 00000 0. 000 0. 00
0255 606-02003  *END ANCHORAGE ( NONFLARED) 15. 000 0. 000
EACH 0. 000 0.00
1, 586. 00000 0. 000 0. 00
0260 607-11580 *FENCE ( TEMPORARY) 1, 680. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0265 608-00000 CONCRETE S| DEWALK 1, 094. 300 0. 000
5% 0. 000 0.00
18. 00000 0. 000 0. 00
0270 608-00010 CONCRETE CURB RAMP 195. 200 0. 000
sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 608-00026  CONCRETE BI KEWAY (6 | NCH) 10. 000 0. 000
5% 0. 000 0.00
28. 00000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13210- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 608-10000 Sl DEWALK DRAIN 5. 000 0. 000
LF 0. 000 0.00
260. 00000 0. 000 0. 00
0285 609-21010 CURB AND GUTTER TYPE 2 (SECTION |- B) 110. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0290 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2, 844. 500 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0295 609-21021 CURB AND GUTTER TYPE 2 (SECTION I I-M 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0300 609-40010 CURB TYPE 4 (SECTION B) 2,551. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0305 609-60011 *CURB TYPE 6 (SECTION M 1, 731. 000 0. 000
LF 0. 000 0.00
5. 10000 0. 000 0. 00
0310 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 19, 879. 000 0. 000
SF 0. 000 0.00
4. 50000 0. 000 0. 00
0315 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE I) 155. 000 0. 000
EACH 0. 000 0.00
23. 46000 0. 000 0. 00
0320 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 210. 000 0. 000
EACH 0. 000 0.00
23. 46000 0. 000 0. 00
0325 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 48. 000 0. 000
EACH 0. 000 0.00
24. 48000 0. 000 0. 00
0330 614-00011  *SI GN PANEL (CLASS I) 261. 280 0. 000
SF 0. 000 0.00
16. 32000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13210-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-00012  *SIGN PANEL (CLASS I1) 758. 690 0. 000
SF 0. 000 0.00
18. 36000 0. 000 0. 00
0340 614-00013  *SIGN PANEL (CLASS I11) 100. 000 0. 000
SF 0. 000 0. 00
16. 32000 0. 000 0. 00
0345 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 390. 500 0. 000
LF 0. 000 0.00
20. 40000 0. 000 0. 00
0350 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 730. 000 0. 000
LF 0. 000 0. 00
33. 66000 0. 000 0. 00
0355 614-72887 *M CROWAVE VEHI CLE RADAR DETECTOR 17. 000 0. 000
EACH 8. 000 43, 248. 00
5, 406. 00000 8. 000 43, 248. 00
0360 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0365 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
136, 155. 00000 0. 000 0. 00
0370 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00
0375 627-00001  * PAVEMENT MARKI NG PAI NT 579. 000 0. 000
GAL 113. 000 9,797. 10
86. 70000 113. 000 9,797. 10
0380 627-00005  *EPOXY PAVEMENT MARKI NG 320. 000 0. 000
GAL 0. 000 0. 00
86. 70000 0. 000 0. 00
0385 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 4,776. 000 0. 000
SF 0. 000 0.00
8. 16000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13210-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 139. 500 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
19. 38000 0. 000 0. 00
0395 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 7,010. 000 0. 000
XVALK- STOP
( SF 0. 000 0. 00
8. 16000 0. 000 0. 00
0400 629-01050  * MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0405 629-01110  *LOCATE MONUMENTS 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0410 629-01210 *ADJUST MONUMENT BOX 4. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0415 630-00000 *FLAGG NG 4,735. 000 0. 000
HOUR 178. 000 3,812.76
21. 42000 178. 000 3,812.76
0420 630-00002  *TRAFFI C CONTROL SUPERVI SOR 107. 000 0. 000
DAY 10. 000 3, 876. 00
387. 60000 10. 000 3, 876. 00
0425 630-00003  *UNI FORVED TRAFFI C CONTROL 12. 000 0. 000
HOUR 0. 000 0. 00
32. 64000 0. 000 0. 00
0430 630-00007  *TRAFFI C CONTROL | NSPECTI ON 18. 000 0. 000
DAY 3. 000 367. 20
122. 40000 3.000 367. 20
0435 630-00025 *TRAFFI C CONTROL VEHI CLE 12. 000 0. 000
HOUR 0. 000 0. 00
25. 50000 0. 000 0. 00
0440 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 31.000 0. 000
EACH 3. 000 612. 00
204. 00000 3. 000 612. 00



CONTI D C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13210- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 49. 000 0. 000
EACH 0. 000 0. 00
76. 50000 0. 000 0.00
0450 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 166. 000 0. 000
EACH 28. 500 3, 488. 40
122. 40000 28.500 3, 488. 40
0455 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 6. 000 0. 000
EACH 0. 000 0. 00
127. 50000 0. 000 0.00
0460 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 711.500 0. 000
SF 165. 000 2,861.10
17. 34000 165. 000 2,861.10
0465 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 0. 000
TYPE
) EACH 1.500 1, 530. 00
1, 020. 00000 1.500 1, 530. 00
0470 630-80359 * PORTABLE MESSAGE SI GN PANEL 185. 000 0. 000
DAY 9. 000 918. 00
102. 00000 9. 000 918. 00
0475 630-80360 *DRUM CHANNELI ZI NG DEVI CE 269. 000 0. 000
EACH 60. 500 1,851. 30
30. 60000 60. 500 1, 851. 30
0480 630-80370 CONCRETE BARRI ER ( TEMPORARY) 450. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0.00
0485 630-80380 *TRAFFI C CONE 276. 000 0. 000
EACH 98. 000 1,199. 52
12. 24000 98. 000 1,199.52
0490 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 742.000 0. 000
EACH 106. 500 5, 105. 61
47.94000 106. 500 5, 105. 61
0495 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0. 00

4,590. 00000 0. 000 0. 00



CONTI D C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13210- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0.00
0505 630-86800  *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 000
Ls 0. 500 14, 025. 00
28, 050. 00000 0. 500 14, 025. 00
0510 700-70010 F/A M NOR CONTRACT REVI S| ONS 250, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70014  F/ A | NCENTI VE FOR COVPLETI ON (TI ME) 12, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70022 F/A QIT PILOT 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70023  F/ A ON-THE-JOB TRAI NEE 133. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70028 F/A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 700-70035  F/ A RESTORE LANDSCAPI NG 10, 449. 910 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70035 F/ A ROADWAY SMOOTHNESS 31, 567. 460 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0560 700-70002  F/ A ANTI Cl PATED CMD 151, 378. 900 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 607-21300 FENCE BARRIER MP 816. 000 0. 000
LF 0. 000 0.00

4. 95000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13210-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0001 09: 01: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 0. 000
LS 0. 000 0.00
8, 317. 20000 0. 000 0. 00
0575 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 0. 000
LS 0. 000 0. 00
2, 937. 50000 0. 000 0. 00
0580 625-00001  CONST SURVEYI NG (HOUR) MCR 100- 4 12. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0585 900-00014  ADDED | TEM (LUMP SUM)/ MCR 100-5 RAI SE SPAN W RES 1. 000 0. 000
LS 0. 000 0. 00
2,116. 15000 0. 000 0. 00
0590 900-00014  ADDED | TEM (LUMP SUM)/ TEMPORARY ROTOM LLI NG RAMPS 1. 000 0. 000
LS 0. 000 0.00
35, 214. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,707,570.51$  160,262.38% 160, 262. 38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0545 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0550 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0555 620-00020  SANI TARY FACI LI TY 2. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400  CURRENT AMT $ 13, 000. 00 $ 13, 000. 00 $ 13, 000. 00
PROQJIECT TOTAL CURRENT AMI $ 5,720,570.51$  173,262.38% 173, 262.38




